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01/99 A-13 4 Proposed
Availability
Gaming

(PROGRAM)

Allow the establishment of
proposed availabilities in the
Program Module for ‘gaming’ by
the SPMs.  This capability will
not be part of the ‘real life’
portion of the Program Module.

Need to be able to use all the
data in gaming today, but need to
put in proposed dates versus the
actuals that the function uses
today.  12/6/00

4/27/01 (Comments:  There is
a concern  that these
proposed availabilities could
show up in a budget file.
Must make sure that they only
reside in GAME, that they
never are moved to a budget
file, and that they be
highlighted in some way so
that the SPMs know they are
programming alts or have alts
on proposed avails and don't
get confused.)

Estimated LOE – 6 weeks per
N. H. 1/16/01

G.D./N.H. will provide
written requirements by
12/7/00 – C.A. will do LOE
and schedule the work – get
ESC approval.

Everything has been
completed (specs, LOE,
justification).  It needs to be
presented to and approved
by the ESC.

SOW and Cost Estimates
provided to Program
Manager
       Awaiting presentation
to and approval by ESC
committee

SEA 01 workload priorities
preclude working this item
at this time 6/4/02.

C.A.
(Rehost
WG)

Awaiting
present
to ESC

for
Approval

11/29/02 06/04/02 Necessary
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01/99 A-20 4 Interfaces
Electronic Funds
Transfer System
(EFTS)/FMPMIS
Interface.

(EXECUTION)

Begin design and development
of FMPMIS –AUTODOC
interface immediately.  Interface
should be accomplished in two
phases:  1) Initial phase should
support the creation and
processing of FAD
(FMPMIS/EFTS to SPS
interface), and must be
completed in March 1999;
Phase II should cover the
creation, processing, review and
approval of funds usage
documents, and be completed in
July 99, prior to the beginning of
FY 00.  Presenter:  Barry Parel
(NAVSEA 013). ).

7/25/01  Usage Interface
schedule revised w/04&013
into four phases.  Phase I due
by 10/1/01.
Phases:
1.  Transmit WRs, POs & RCPs
by 013 analysts electronically to
AUTODOC.
Implemented in SEP 2001.
Reacting to emerging changes.
2. Design & Develop MIPRs

for transmission to
AUTODOC

3. Provide SPM with final
approval, issuance and
transmission abilities to
AUTODOC

4.  Design automatic issuance
and acceptance of funding
documents between
AUTODOC/FMPMIS

AUTODOC implementation
date delayed. Interface
specifications are already built
into the AUTODOC
specifications.
Laura Thompson provided
justification for including in
Legacy. Support Office
determined LOE ($70k).
Approval of ESC given to
proceed with this as part of
Legacy FMPMIS 8/5/00

Phase I.  FADS interface
installed 4/2/01.
AUTODOC to FMPMIS
direction.
6/27/01 POA&M developed.  
11/19/01 – NOTE:  Phases
2, 3 & 4 on hold due to
redevelopment of
mandatory/required PD
format
Phase 2 – Complete 2/7/02 –
Phase 3 separated into 2
parts.
3a-prereqs to SPM
document processing–
installed 6/03/02.  Complete
3b – SPM
Approval/transmit/issue
functions – awaiting answers
to questions 5/23/02.
Phase 4 – probably not
feasible because AUTODOC
does not transmit that
information.

NSLC –
N. H.

SEA013
L.T.

Working TBD 7/02/02 Necessary
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 1/99  A-21
(E)

 4  
 (PROGRAM)

1. Modify PE assessment and
Program Watch
functionality in Program to
filter out MLA avails.

See also A-47

.

Implemented 3/20/02

C.A..(Re
host WG

Complete 03/14/02 07/02/02 Necessary

6/01 A-41 4 Data Dictionary AMPS-53 to provide data
dictionary to Data/Business

Rules Adjudication WG.

Addressed at Jan 02 Conf.
Billy  provided in February.

B.D. Complete 01/25/02 06/17/02 Necessary

6/01 A-43 4 Changing the
Alteration in the

baseline.

Document the issue and provide
to Planning Sub-committee.

Discussed at Jan 02 Conf.
B.D. to reword to reflect

changes in Baseline
The way NDE is going to

work is not to stop
individuals from scheduling,

rescheduling, or un-
scheduling alterations in the
baseline. An alert message

will be sent out to
appropriate individuals
informing them that a

change has taken place.

B.D. Working 01/31/02 0617/02 Necessary

POST  6/01 CONFERENCE ACTION  ITEMS
11/01 A-47 4 SMP availability

changes

(PROGRAM)

SMP availability changes:
Remove SMP avails from all
budget exhibits – but keep
visible in FMPMIS.  Also, do
not allow EC’s when adding or
incrementing program for SMP
avails with non-NFMP P1s.
See also A-21E.

Implemented 3/20/02
N.H. Complete 1/31/02 7/02/02 Necessary

JAN 02 NEW  ACTION ITEMS
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01/02 A-49 4 Testing Develop test scenarios for NDE-
Nm beta testing and identify the
testers as follows:
FMPMIS Logistics - 
Charles Anderson
SPAWAR - Jeff Tucker
AMPS – Billy Douglas

The results of the above will
be provided to D.J. and B.T.
for developing training
documents Mar 29th

Awaiting development
progress

C.A.,
J.T.and
B.D.

Complete 03/04/01 11/29//02 Necessary

01/02 A-50 4 Data Dictionary Integrate the NDE, FMPMIS,
AIPS, AMPS, and LCRS data
element dictionaries.

Estimate completion date
08/02/02

This is going to be On-going

N.G.,
L.B, D.J.

Working 08/02/02 11/29/02 Necessary

01/02 A-51 4 Data Sensitivity Data sensitivity analysis of
classified views and information
in NDE-NM.

N.G. and P.T. presented to the
ESC 1/16 and was accepted
for action by the ESC
Closed at one of ESC monthly
meetings after conference.
Findings: Information did not
violate and security issues
mandated by the fleet.

ESC Complete 03/15/02 01/16/02 Necessary

01/02 A-52 4 Configuration
Management

Create an integrated NDE-NM
CCB and establish a CCB
process.

Create an NDE-NM User group

Create an NDE-NM User
group (from the actual user
community) to resolve
issues/problems that deal with
the actual system use.
Currently have CCB document
feature on NDE-NM website-
no formal CCB. May be a little
premature to form the Users
Group.

L.B. Working TBD 06/17/02 Necessary

POST  1/02 CONFERENCE ACTION  ITEMS
2/27 A-53 4 Report

(EXECUTION
Add appropriation year as

criteria to the In-Process report
Originator – S. B.

Seek approval from ESC
LOE – 28 hours – Workload
priorities holding back action

N.H. New TBD 7/02/02 Nice

2/27 A-54 4 History
(EXECUTION

Add Contract Number/Mod to
Funding History Criteria and

Workload Criteria
Originator – S. B.

Seek approval from ESC
LOW – 70 hours – Workload
priorities holding back action

N.H. New TBD 7/02/02 Nice
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2/27 A-55 4 Workload ID
(EXECUTION

Add Workload ID to the
Workload Criteria – allowing

one to bring up someone else’s
workload

Originator – S. B.

Seek approval from ESC
LOE – 20 hours – Workload
priorities holding back action

N.H. New TBD 7/02/02 Nice

2/27 A-56 4 History
(EXECUTION

Add the contract number to the
Funding History report
Originator – S. Bentley

Seek approval from ESC
LOE – 32 hours – Workload
priorities holding back action

N.H. New TBD 7/02/02 Nice

FROM OTHER Subcommittees
01/99 L-14 4 Requisition

Number

(LOGISTICS)

Automated Incorporation of
Requisition Numbers Into
FMPMIS:   The FMP Logistics
Subcommittee assist in the
development of a shipyard MIS
to FMPMIS method of
populating the requisition
number field in FMPMIS,
providing cradle to grave
visibility.

New System - Status:  The
population of the supply
requisition number field in
FMPMIS should be
automated by accepting data
from the requisitioning
activity.  FMPMIS would
then provide cradle to grave
visibility  (Planning to actual
requisition).

PP-05 Module

Field is set up in FMPMIS
legacy – waiting for flat file
to load.

6/27/01 C. Anderson to talk
with Jackie Reavis & Mary
McDonald.

Need to have a meeting with
ROMIS and MAT personnel
to establish process.

C.A.
(Rehost
WG)

Need
specs for
number

asap 01/16/02 Necessary


